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SAUGET LANDFILL SITE G

CwtnKt #68-82-5001

Delivery Order No: 5001-05-368

Ceiling Amount: S 1 00,000

Date of Order: March 8, 1 995

Work Completion: Sauget Landfill Site G
St Glair County

, Queeny Avenue
Sauget, Illinois

1 Scope of Work

Week nf March 29 1995

a. Participate in a site visit for preplanning with the OSC.

b. Develop a Health and Safety Plan to cover on site activities.

c Set up a lab for analysis for PCBs and dioxin of preliminary site soil samples to
determine the extent of contamination.

eek of Ari

d. Mobilize a track loader for initial site clearing ID allow placement of an office and
shower trailer.

e. Cover initial clearing area with soil and rock to allow placement of an office trailer
and a shower trailer.

Week nf Ami! 10. 1995

f. Get utility hookups to trailers and office equipment for inside the trailers.

g. Set up fence boundary for exclusion zone with one entry and one exit complete with
a dccon line to outside the exclusion zone.

h. Set up PVC water line for dust suppression and emergency decontamination.



314-343-42̂  UILLIfiMS OFFICE 088 P03/06 HflY 03 '95 09:41
FROM :RIEDeL/SriITM ENU.su .iias.Stolt.Sij iat>. <at=-\aj kja: Jib H33-4

Week of April 17. 1995

i. Begin dealing the rest of die she of trees and brush and excavate soil to allow a cap
to be placed on top.

j. Excavated soil will be placed in depression area to bring it up to grade

Week of April 24. 1995

Jc Solidify tar pits with fly ash or similar material.

1. Properly abandon monitoring wells contained on site.

WeekofMav 1 1995

m. Haul in backfill to place an approximate 1-2 foot cap over excavation area
(approximately 1 1 ,000 yd^ of soil).

n Seed area to prevent erosion of fill material.

o. Dfcmobe equipment and personnel from site.

2. SftePreptMniBg/SztcViut

During March of 1995, an initial site visit was conducted by the USEPA. During the visit,
the USEPA discussed the tasks to be performed by the ERCS contractor. Topics relating to
mobilization date, logistical requirements, safety issues, and disposal requirements were
discussed.

The following personnel attend the site walk.

Sam Bones EPA
Riedel
Riedel
E&E

3 Site Specific Health and Safety Plan

Final preparation of the Health and Safety Plan has been completed by Riedel. A copy will
be revised by the OSC prior to implementation and any on site work inside the fence area
occurs. A copy of the Health and Safety Plan will be available. on.yJft.»hiiDi%1;>t

of the project
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4. Mobilization

Riedel will mobilize personnel and equipment from Riedel's St Louis office on April 3,
1995.

5. OnStteS«tUp

Riedel will initially mobilize one response manager, two equipment operators, and one
laborer to assist in site set up. Two additional laborers will be added for dust suppression
and hand work as required after initial set up.

6. Ptnouel

Response Manager
Field Clerk
Health and Safety
Equipment Operator/Foreman
Equipment Operator
Laborer
Laborer
Laborer

7. Equpment

a. General

4 Two Way Radios
1 Cellular Phone
2 Fire Extinguishers
1 5 KW generator

b. Office/Administrative

1 Office Trailer
» I '* Shower Trailer

1 ' Fax Machine
«* 1 Copy Machine

1 Water Cooler
2 Porta Johns

c. Vehicles

2 Pickup Trucks

d. Heavy Equipment



314-343-4?" LJILL IfinS OFFICE 086 P05/0E MOV 03 • <B5 09:42
PROM !RIED£L/SMITH ENV.STL

1 Track Hoe
1 Track Loader
1 Dozer (mobilize in May 1995 for dean soil)

c. Decontamination

1 Steam Cleaner will be used on an as needed basis for decontaminatioo of
equipment


